
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SDMS Document ID

2022503

Time Period: 13DEC03 19DEC03 Report # 022

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

142

30,491.75

Date of Last Accident:

Hours Worked w/o Accident:

240CT03

9,902

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.

Comments/Issues: None.
DOCUMENT

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
100
50
0

92
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Notification letters and Access Agreements were sent to approximately 20 properties.
• Rental equipment was cleaned and returned.

Obtained 2 completion agreements.

Upcoming Project Activities
• Holiday schedule next week. Site will be closed 12/23/03-12/28/03 for the Christmas holiday. Site

coordination crew will return 12/29/03.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
19DEC03
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